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The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for
the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215
Improvement Project. Please call Caltrans’ Terese Lagana at (909) 383-4631 should you have any questions on the closures.
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We give you the “facts,” so you can relax!
Closure Date/Time Type of Work
SR91 westbound from the westbound 5/30 to 6/2, 9 p.m. to 5 a.m. Bridge Work
SR60/1-215 Interchange to the 14™ St.
Overcrossing — lane closures
I-215 northbound from the 5/30 to 6/2, 9 p.m. to 4 a.m. Place K-rail
SR60/1-215 Interchange to the
Box Springs Overhead — lane closures
[-215 southbound from the 5/30to0 6/2, 10 p.m. to 5 a.m. Bridge Work
Blaine St./3 Overcrossing to 6/2 10 6/3, 11 p.m. to 6 a.m.
University Ave. — lane closures
[-215 northbound from the Box 5/30t0 6/2, 9 p.m.t0 4 a.m. Bridge Work
Springs Overhead to the Blaine St./3" 6/2 to 6/3, 9 p.m. to 7 a.m.
Overcrossing — lane closures

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.
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Closure Date/Time Type of Work
[-215 northbound from the Spruce St. 5/30 to 6/2, 9 p.m. to 6 a.m. Bridge Work

Undercrossing to the 60/91/215
Interchange — lane closures

6/2 t0 6/3, 9 p.m. to 8 a.m.

[-215 southbound from the
60/91/215 Interchange to the
Spruce St. Undercrossing — full closure

5/30 to 6/2, 9 p.m. to 5 a.m.
6/2t0 6/3, 11 p.m. to 7 a.m.

Place Falsework

I-215 southbound from the University Ave.

Undercrossing to the Box Springs
Overhead - lane closures

5/30 to 6/2, 8 p.m. to 6 a.m.

6/210 6/3,9 p.m.to 9 a.m.

Place K-rail

ramps will be closed at the same time.

The following ramps and connectors are subject to full closures primarily in conjunction with work on the
adjacent mainline. Closures — when they occur - will be within the dates and times below. No two consecutive

Closure

Date/Time

Type of Work

I-215 northbound connector to the
northbound 1-215 — full closure

5/30t0 6/2, 9 p.m.to 5 a.m.
6/2106/3,11 p.m.to 7 a.m.

Bridge Work

I-215 southbound connector from the
SR60 E/I-215 to the eastbound
SR91/1-215 Interchange - full closure

5/30 to 6/2, 11 p.m. to 4 a.m.

6/2106/3,11 p.m.to 5 a.m.

Place Falsework

westbound SR60 — full closure

6/2t0 6/3, 11 p.m. to 7 a.m.

I-215 northbound connector at 5/30 to 6/2, 10 p.m. to 5 a.m. Place K-rail
the SR60 interchange — lane closure
[-215 northbound connector to the 5/30 to 6/2, 9 p.m. to 5 a.m. Bridge Work

I-215 northbound connector to the
westbound SR60 — full closure

5/30t0 6/2, 9 p.m.to 5 a.m.

Place Falsework

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.
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|-215 southbound connector to the
westbound SR60 — full closure

5/30t0 6/2, 9 p.m.to 5 a.m.
6/2t0 6/3, 11 p.m. to 7 a.m.

Place Falsework

1-215 northbound off ramp at
Blaine St. — full closure

5/30t0 6/2, 7 p.m.to 5 a.m.

6/2 t0 6/3, 8 p.m. to 9 a.m.

Place K-rail

I-215 northbound on ramp at
Blaine St. — full closure

5/30 to 6/2, 7 p.m. to 5 a.m.

Asphalt Concrete Paving

[-215 southbound off ramp
at Blaine St. — full closure

5/30 to 6/2, 8 p.m. to 6 a.m.

6/2 t0 6/3, 9 p.m.to 9 a.m.

Bridge Work

[-215 southbound on ramp
at Blaine St. — full closure

5/30 to 6/2, 8 p.m. to 6 a.m.

6/2 t0 6/3, 9 p.m.to 9 a.m.

Asphalt Concrete Paving

I-215 northbound off ramp at 5/30 to 6/2, 7 p.m. to 5 a.m. Place K-rail
Central Ave. — full closure 6/2 t0 6/3, 8 p.m. to 9 a.m.

I-215 northbound on ramp at 5/30 to 6/2, 7 p.m. to 5 a.m. Place K-rail
Central Ave. — full closure 6/2 to 6/3, 8 p.m. to 9 a.m.

[-215 southbound off ramp at 5/30 to 6/2, 8 p.m. to 6 a.m. Bridge Work

Central Ave. — full closure

6/2 t0 6/3, 9 p.m.to 9 a.m.

I-215 northbound off ramp
at El Cerrito Dr. — full closure

5/30to 6/2, 7 p.m. to 5 a.m.

Asphalt Concrete Paving

I-215 northbound on ramp 5/30to 6/2, 7 p.m. to 5 a.m. Place K-rail

at El Cerrito Dr. — full closure 6/2 to 6/3, 8 p.m. to 9 a.m.
[-215 southbound on ramp 5/30 to 6/2, 8 p.m. to 6 a.m. Place K-rail

at El Cerrito Dr. — full closure 6/210 6/3, 9 p.m.to 9 a.m.
I-215 southbound off ramp at Martin 5/30 to 6/2, 8 p.m. to 6 a.m. Bridge Work

Luther King Blvd. — full closure

6/210 6/3,9 p.m. to 9 a.m.

I-215 northbound off ramp at
University Ave. — full closure

5/30t0 6/2, 7 p.m.to 5 a.m.

6/210 6/3, 8 p.m. to 9 a.m.

Asphalt Concrete Paving

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov.
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I-215 northbound on ramp at 5/30to 6/2, 7 p.m. to 5 a.m. Soundwall Construction
University Ave. — full closure 6/2t0 6/3, 8 p.m.to 9 a.m.
[-215 southbound off ramp 5/30 to 6/2, 8 p.m. to 6 a.m. Bridge Work
at University Ave. — full closure 6/2 t0 6/3, 9 p.m.to 9 a.m.
[-215 southbound on ramp 5/30 to 6/2, 8 p.m. to 6 a.m. Soundwall Construction
at University Ave. — full closure 6/2 t0 6/3, 9 p.m.to 9 a.m.
SR91 eastbound connector to the 5/30 to 6/2, 9 p.m. to 5 a.m. Asphalt Concrete Paving
southbound I-215 — full closure 6/2t0 6/3,11 p.m.to 7 a.m.
SR91 westbound connector 5/30 to 6/2, 9 p.m. to 5 a.m. Bridge Work
to the eastbound SR60/1-215 6/2t0 6/3, 11 p.m. to 7 a.m.

Interchange - full closure

SR60 eastbound connector to the 5/30 to 6/2, 9 p.m. to 5 a.m. Place K-rail
westbound SR91 - full closure 6/2t0 6/3, 11 p.m. to 7 a.m.
SR60 westbound connector from the 5/30 to 6/2, 9 p.m. to 5 a.m. Bridge Work
southbound 1-215 — full closure 6/2t0 6/3, 11 p.m. to 7 a.m.
SR91 at Mission Inn Ave./Mulberry 5/30 to 6/2, 9 a.m. to 3 p.m. Electrical Work

Surface street — lane closure

I-215 at the 5/30 to 6/2, 9 p.m. to 5 a.m. Bridge Work
Canyon Crest Dr. Undercrossing 6/2 to 6/3, 11 p.m. to 7 a.m.
Surface street — full closure

I-215 at the Central Ave. Undercrossing 5/30 to 6/2, 9 p.m. to 5 a.m. Bridge Work
Surface street - full closure 6/2 t0 6/3, 11 p.m. to 7 a.m.

I-215 at the Chicago Ave. Overhead 5/30 to 6/2, 9 p.m. to 5 a.m. Bridge Work
Surface street — full closure 6/210 6/3, 11 p.m.to 7 a.m.

I-215 at the Chicago Ave. Overhead 5/30 to 6/2, 9 a.m. to 3 p.m. Bridge Work

Surface street — lane closure

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov.
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[-215 at the Down St. Overhead 5/30 to 6/2, 8:30 a.m. to 4:30 p.m. Bridge Work
Surface street — full closure 5/30 to 6/2, 9 p.m. to 5 a.m.
6/2 t0 6/3, 11 p.m. to 7 a.m.

I-215 at the Spruce St. Undercrossing 5/30 to 6/2, 9 p.m. to 5 a.m. Bridge Work
Surface street — full closure 6/2t0 6/3, 11 p.m. to 7 a.m.

I-215 at the Spruce St. Undercrossing 5/30 to 6/2, 9 a.m. to 3 p.m. Bridge Work

Surface street — lane closure
I-215 at Sycamore 5/30 to 6/2, 9 p.m. to 5 a.m. Re-striping

Surface street — full closure

I-215 at Sycamore
Surface street — lane closure

5/29 to 6/2, 9 a.m.

to 4 p.m.

Electrical Work

I-215 at Sycamore
Surface street — lane closure

5/31 to 6/2, 9 a.m.

to 4 p.m.

Soundwall Construction

I-215 at the
Watkins/Central Ave. Undercrossing
Surface street — lane closure

5/31 to 6/2, 9 a.m.

to 3 p.m.

Drainage Work

Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs
when encountering all detours. Only one connector at a time will be closed at interchanges and junctions.

® NOTE: /n the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.




